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ESTIMATE RUN 10/05/2021

ESTIMATE SUMMARY 09:32:19

CONTID: C23419         ESTIMATE NO: 0004 PROG 2005

PCN: 23419-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 PEC ADA RAMP IMPROVEMENTS PERCENT TIME:

PROJECT NO: CR300-260                     

CDOT R3 PEC ADA RAMP IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 501,638.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 483,000.00 NON-PARTICIPATING 77,542.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

159.80

FIXED COMPLETION DATE

FIXED COMPLETION DATE

85.06%

74,960.39

77,542.00

77,542.00

77,542.00

$

$

$

$

3,000.00

423,678.11

426,678.11

0.00

426,678.11

-7,245.00

0.00

419,433.11

0.00

AMOUNT DUE 419,433.11 77,542.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 77,542.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PITKIN

EAGLE  

163.0 TIME ALLOW: 8/5/2021 ??:??:??

ORIG TIME ALLOW: 7/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/26/2021

04/26/2021

10/05/2021

03/18/2021

03/31/2021

04/20/2021

04/26/2021
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PCN: 23419-BID    ESTIMATE RUN 10/05/2021

PROJECT: CR300-260                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 343.000

88.000

202-00200  
 

13,145.50431.000

2,684.00

449.000

SY  

30.50000

0010 *Removal of Curb and Gutter 579.000

193.000

202-00203  
 

14,668.00772.000

3,667.00

797.000

LF  

19.00000

0015 *Removal of Asphalt Mat 164.000

-78.000

202-00220  
 

688.0086.000

-624.00

99.000

SY  

8.00000

0020 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

3.00000

0025 *Embankment Material (Complete In Place) 16.000

0.000

203-00060  
 

928.0016.000

0.00

24.000

CY  

58.00000

0030 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

10.00000

0035 *Potholing 4.000

9.000

203-01597  
 

650.0013.000

450.00

17.000

HOUR

50.00000

0040 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

20.00000

0045 Erosion Control (Curb Ramp) 43.000

9.000

208-00090  
 

15,600.0052.000

2,700.00

52.000

EACH

300.00000

0050 Reset Structure 2.000

0.000

210-00001  
 

500.002.000

0.00

2.000

EACH

250.00000

0055 Reset Structure 1.000

0.000

210-00002  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000
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PCN: 23419-BID    ESTIMATE RUN 10/05/2021

PROJECT: CR300-260                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

1.000

EACH

25.00000

0065 Reset Ground Sign 2.000

0.000

210-00810  
 

600.002.000

0.00

3.000

EACH

300.00000

0070 *Grinding: Sidewalk and/or Curb Ramp Repair 0.000

28.000

210-02804  
 

1,344.0028.000

1,344.00

28.000

LF  

48.00000

0075 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

2,150.00000

0080 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

400.00000

0085 Rock Mulch (Weed Free) 0.000

98.000

213-00067  
 

1,470.0098.000

1,470.00

98.000

SF  

15.00000

0090 Environmental Health and Safety Management 0.950

0.050

250-00010  
 

25,000.001.000

1,250.00

1.000

L S 

25,000.00000

0095 Monitoring Technician 13.000

4.000

250-00050  
 

2,550.0017.000

600.00

18.000

HOUR

150.00000

0100 Health and Safety Officer 12.000

0.000

250-00110  
 

1,200.0012.000

0.00

17.000

HOUR

100.00000

0105 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

61.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

9.000

SY  

50.00000
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PCN: 23419-BID    ESTIMATE RUN 10/05/2021

PROJECT: CR300-260                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

0.10000

0120 *Concrete Sidewalk 186.000

11.000

608-00000  
 

17,533.00197.000

979.00

197.000

SY  

89.00000

0125 *Concrete Curb Ramp 544.000

169.000

608-00010  
 

131,192.00713.000

31,096.00

734.000

SY  

184.00000

0130 *Detectable Warnings 51.000

30.000

608-00015  
 

8,829.0081.000

3,270.00

111.000

SF  

109.00000

0135 *Sidewalk Drain 1.000

0.000

608-10010  
 

2,550.001.000

0.00

2.000

EACH

2,550.00000

0140 *Curb and Gutter Type 2 (Section II-B) 245.000

2.000

609-21020  
 

10,621.00247.000

86.00

247.000

LF  

43.00000

0145 *Mobilization 0.476

0.000

626-00000  
 

39,929.260.476

0.00

1.000

L S 

83,885.00000

0150 *Public Information Management (Tier IV) 81.000

26.000

626-01114  
 

4,280.00107.000

1,040.00

108.000

DAY 

40.00000

0155 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

0.000

SF  

15.00000

0160 Flagging 237.250

102.000

630-00000  
 

5,088.75339.250

1,530.00

400.000

HOUR

15.00000

0165 Traffic Control Inspection 37.000

9.000

630-00007  
 

18,400.0046.000

3,600.00

46.000

DAY 

400.00000



CONTID: C23419         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 23419-BID    ESTIMATE RUN 10/05/2021

PROJECT: CR300-260                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Control Management 38.000

16.000

630-00012  
 

75,600.0054.000

22,400.00

60.000

DAY 

1,400.00000

0175 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

20.00000

0180 Pedestrian Barricade (ADA) 448.200

0.000

630-80340  
 

17,928.00448.200

0.00

500.000

LF  

40.00000

0185 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

5.00000

0190 Construction Traffic Sign (Panel Size B) 39.600

0.000

630-80342  
 

198.0039.600

0.00

44.000

EACH

5.00000

0195 Portable Message Sign Panel 1.800

0.000

630-80355  
 

9,000.001.800

0.00

2.000

EACH

5,000.00000

0200 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.900

0.000

630-80357  
 

90.000.900

0.00

1.000

EACH

100.00000

0205 Traffic Cone 57.600

0.000

630-80380  
 

57.6057.600

0.00

64.000

EACH

1.00000

0210 Stackable Vertical Panels 37.800

0.000

630-80393  
 

378.0037.800

0.00

42.000

EACH

10.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0220 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 23419-BID    ESTIMATE RUN 10/05/2021

PROJECT: CR300-260                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:32:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Project First Program 1,160.000

0.000

700-70111  
 

1,160.001,160.000

0.00

1,160.000

F A 

1.00000

0230 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Hazardous Waste Disposal (Off-Site Disposal) 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 423,678.1177,542.00498,638.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

CAT 3,000.000.003,000.00CURRENT AMT0400 $ $ $

$ 426,678.1177,542.00$501,638.50$CURRENT AMTPROJECT TOTAL


